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WELCOME TO THE UTILITIES UNDERGROUNDING PROGRAM E-NEWS #5
This is the fifth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Skyline/4Z Project Block area.

Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.

UTILITIES UNDERGROUNDING PROGRAM DESCRIPTION PROJECT BLOCK 4Z CONSTRUCTION ACTIVITY PHASES

The City of San Diego has been undergrounding utility lines since @ Construction start: March 2012

1970. Approximately 1,200 miles of overhead utility linesremainto ~ ® Panel work: March 2012 - February 2013

be undergrounded. The City, in cooperation with SDG&E, Cox Com- e Trench work: May 2012 - March 2013

munications, Time Warner and AT&T, is currently undergrounding e Cabling, cut-overs and streetlights: May 2014 - January 2014
the utility lines in your community. e (Overhead line removal: Spring 2014

e Street resurfacing: 2014

PROJECT BLOCK 4Z HIGHLIGHTS
PROJECT BLOCK 4Z CONSTRUCTION ACTIVITIES

e 2.70 miles of utilities will be undergrounded
e 374 private residences will have their utilities undergrounded e Trenching activities are currently taking place on Brookhaven Road,
west of S. Meadowbrook Drive.

e b street lights will be installed
e 30 shade trees will be installed e Trenching activities are currently taking place on Arrowwood Drive,
north of Brookhaven Road.

e 30 curb ramps will be installed
e Streets will be resurfaced or slurry sealed curb-to-curb

VICINITY MAP: SKYLINE

CURRENTCONSTRUCTION AREA MAP:SKYLINE m—
QV ST CONSTRUCTION Innsdale Ave.
JOB1 JOB2 | AREA e D, //\
s i i - / ~
KYL,NE DR {Q‘f?ia,e,yygy hi owwoo’a\;D/rive "/ B
[ ( Noeline Ave.
WO0DBINE g O A\ S
(53 Brookhaven
Road N
o] JOBAREA S
(=}
R \E s BORDER F’
V)2 5 S = 5 =
> S (] = @ =
Q* - m = Q'sy, 7]
% = Z NOEV
BULLOCK DR ¢ = ™ gROOKHA X P
\\;\\(‘:\3‘\\l
° 2 Pakye
% ‘ %
?"‘(( = ayBR{
%
% LEGEND
- Trenching Activities ARY
A - Current Construction Area |
NORTH
No Scale \ ' = e Y
\/’:\\ CONTACT Information Line: (619) 533-3841
Email: undergrounding@sandiego.gov S
TRANSPORTATION INFORMATION Website: www.sandiego.gov/undergrounding
& STORM WATER THE Cimy oF SaN BiEeo




UTILITIES UNDERGROUNDING PROGRAM: E-NEWS #5

November 2012

PANEL AND TRENCHING ACTIVITIES

Panel work is when electricians prepare the electrical panel at your
home to receive underground service. Trenching activities involves
digging a mainline trench in the street and a lateral customer
service trench that connects the mainline trench to your utility box.
Conduit lines, which house the underground utility cabling, are
then installed and buried in the trenches.

» Panel work is 98% complete in the 4Z Project Block

» Trenching Activities are 70% complete in Job 1 and 1%
complete in Job 2.

CABLING, CUT-OVER AND OVERHEAD LINE REMOVAL

Cabling involves technicians placing new utility lines in the new
conduits, so that the new lines can be “energized” and brought
into service. Once the new system has been energized, the process
to “cut-over” customers from overhead to underground services
will begin. Once customers have been cut-over, the overhead lines
will be removed. This process is not nearly as disruptive as the
trenching work, which is why you may not even see us working.
A door hanger will be left prior to the contractor visiting your
property. Here is the current status of these activities:

After conduit lines are installed, crews fill in the trench with cement and replace
the sidewalk.

CONTACT

.
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INFORMATION

Information Line: (619) 533-3841
Email: undergrounding@sandiego.gov
Website: www.sandiego.gov/undergrounding

CUSTOMERNOTICES

Permission to Enter Forms: Before construction began on this
project, property owners were sent a Permission to Enter (PTE)
form. By signing this form, you enroll your property in the Utilities
Undergrounding Program and grant crews access to the exterior
of your property to complete the undergrounding work at no up-
front cost. Property owners within this Project Block who have not
signed a PTE form or failed to return it by the required deadline
date, will be responsible for all costs and permits needed for con-
verting their property to receive underground utility service.

» Currently, there are 29 property owners in the 4Z/Paradise Hills
Project Block who need to submit their PTE form.

Correction Notices:|f you need to make a correction to your prop-
erty in order to pass final inspection, you will receive a door hanger or
letter from a City of San Diego inspector. The door hanger and letter
have a description of the correction needed. Please do not delay in
contacting the inspector whose name and phone number appear
on these notices, so that the problem can be resolved.

Most of these corrections are minor and are the responsibility of the
property owner. Corrections need to be completed before we can cut
customers over to the new underground system. Customers who
are not cut-over to the new underground system risk loss of
service when the overhead system is removed.

» Currently, there are 73 residences in Job 1 that need to make
corrections to their services or properties.

CUSTOMERRESOURCES

Project Satisfaction: In the event that you are not satisfied or
pleased with the work that was done on your property or your street,
please let us know. Please do not attempt to make corrections,
adjustments or improvements yourself. We will not be able
to switch your services to the new underground system if any
modifications were done to our work.

Safety: All project crew members should be wearing proper
identification while on the job site. If you see anyone suspicious on
your property, please call the Information Line at (619) 533-3841 or
the San Diego Police Department.

Program Info: Visit www.sandiego.gov/undergrounding to access
more information on the program, including a video and brochure.

We thank you in advance for your patience and support while we

complete the Utilities Undergrounding Program project in your
community.
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